
Project Schedule

May Jun JanSeptAugJul

Task 1 - Public Participation
  • Corridor Advisory Committee
  • Public Informational Meetings
  • Public Offi cials Meetings

Task 2 - Existing Conditions Evaluation
  • Kick-off Meeting
  • Update Phase 1 Data
  • Traffi c Flow Networks
  • Existing Conditions Operational Analyses
  • Land Use Review
  • Task 2 Documentation

Task 3 - Future Conditions Evaluation
  • Build-out Analysis
  • Future Traffi c Demand (on Current Zoning)
  • Analysis of Future Conditions
  • Task 3 Documentation

Task 4 - Alternatives Evaluation
  • Preferred Build-out Analysis
  • Future Traffi c Demand (on Preferred Build-out)
  • Revised Analysis of Future Conditions
  • Multi-Modal Evaluation
  • Access Management
  • Task 4 Documentation

Task 5 - Recommended Corridor Plan
  • Corridor Improvement Plan
  • Access Management Memorandum of Understanding
  • Land Use Policy Recommendations
  • Draft Report
  • Final Report
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